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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/23/2017

JJ07919

CNP711 Pay Period:  9/8/2016Contract: Estimate Number: 0005 to  12/30/2016Estimate Type: Progress Estimate Approved:No

Blevins Enterprises, Inc.Contractor:

Contractor's
Address:

P O Box 98
Hwy 56 -108
Altmont,  TN   37301-0098

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

05/11/2016

%

$0.00

332.0

331.0

331.0

99.70

%Percent Complete($):

%Percent Behind:

CANNON, VAN BUREN, WARREN

1.05

Date Notice to Proceed: 02/04/2016

12/31/2016

$231,180.00

$231,180.00

$226,813.80 $76,701.39$150,112.41

$0.00

$0.00Test Report Payment Adjustments:

$226,813.80 $150,112.41 76,701.39

$226,813.80 $76,701.39$150,112.41

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various State Routes.

98.65

20161230

Project(s): 98029-4203-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/23/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000076,701.3998029-4203-04 00The mowing and litter removal on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4203-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-4203-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-3.000

$0.00

$-3,000.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98029-4203-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98029-4203-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-1,256.73-1,256.730

-322.12-322.120

98029-4203-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1.00

1.000

3.000

$1.00

$3.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98029-4203-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

502.000 $120.00

167.130

501.390

$20,055.60

$60,166.80

719-02 REMOVAL AND DISPOSAL OF
LITTER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/23/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4382.07 4,382.074,382.07 1,460.690.0098029-4203-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,383.000 $39.00

1,460.690

4,382.070

$56,966.91

$170,900.73

806-01 MOWING

V47 - TSMR *END OF REPORT*
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